AMENDMENT No. 2

to Contract CTR-2024-0117: Starhaven hull plating and gantry crane assemblies between Empire Incorporated and Kuat Drive Yards

1. The end date of the contract is moved from 2027-03-31 to 2027-06-30.
2. The contract value of 64,800.00 Mcr is unchanged.
3. Gantry crane hoist deliveries are re-sequenced to follow slipway 2 completion.
4. All other terms remain in force.

Signed on 2026-08-14

For Empire Incorporated: Corvin Ashgrove, General Counsel
For Kuat Drive Yards: Aurelia Vantress, Chief Executive Officer