Starhaven weekly program review: minutes of 2025-11-27

Document number	SHV-PMO-MIN-20251127
Revision	1
Status	APPROVED
Classification	INTERNAL
Author	Imra Thorne
Approved by	Lucan Merriweather
Date	2025-11-28

Meeting	Starhaven weekly program review
Date	2025-11-27
Location	Operations Centre conference suite
Chair	Lucan Merriweather, Program Director
Minutes	Imra Thorne

1. Attendees

- Lucan Merriweather, Director, Science & Research
- Idris Kalvane, Chief Engineer, Station Integration
- Garrick Stroud, Head of Station Operations
- Aldric Voss, Senior Advisor, Program Management Office
- Brenna Tolle, Director, Structural Engineering
- Ulrike Brandt, Direktorin Bauausführung (Director, Construction Operations)
- Wendell Harrowgate, Director, Quality Assurance & Test
- Rennick Solberg, Director, Procurement & Supply Chain
- Imra Thorne, Document Controller

2. Work package status

Work package	Name	Owner	Complete	Planned finish
WP-SHV-CM-05	Communications Relay: Integration & test	Vira Renner	29.9%	2026-10-07
WP-SHV-PR-04	Propulsion & Station-Keeping: Fabricate & install navigation computer	Edric Kade	60.3%	2026-12-01
WP-SHV-SF-05	Superstructure & Frame: Fabricate & install antenna mast	Ferris Sable	51.9%	2026-05-05
WP-SHV-SF-06	Superstructure & Frame: Integration & test	Orla Kessel	21.4%	2026-10-01
WP-SHV-SY-02	Shipyard Slipways: Fabricate & install slipway	Jessa Rhydon	54.0%	2026-01-11

3. Decisions

1. Approved a 14-day extension of WP-SHV-SY-02; new planned finish 2026-01-25.
2. Accepted the closure plan for the open non-conformance reports on WP-SHV-SY-02.

4. Risks and issues

- Crew rotation between the Eriadu yard and the station depends on shuttle availability.
- Supplier capacity for hull plating sections is fully booked until the end of the year.

5. Action items

ID	Action	Owner	Due
A-251127-1	Report crew availability for WP-SHV-SY-02 at the next review.	Idris Kalvane	2025-12-18
A-251127-2	Update the risk register entry for WP-SHV-SY-02.	Idris Kalvane	2025-12-18
A-251127-3	Close out the open inspection actions on WP-SHV-PR-04.	Rennick Solberg	2025-12-25
A-251127-4	Book the acceptance test slot for WP-SHV-PR-04.	Rennick Solberg	2025-12-18

6. Next meeting

2025-12-04, same time and place.