Starhaven weekly program review: minutes of 2026-02-05

Document number	SHV-PMO-MIN-20260205
Revision	1
Status	APPROVED
Classification	INTERNAL
Author	Mesa Fairholm
Approved by	Lucan Merriweather
Date	2026-02-06

Meeting	Starhaven weekly program review
Date	2026-02-05
Location	Operations Centre conference suite
Chair	Lucan Merriweather, Program Director
Minutes	Mesa Fairholm

1. Attendees

- Lucan Merriweather, Director, Science & Research
- Idris Kalvane, Chief Engineer, Station Integration
- Garrick Stroud, Head of Station Operations
- Mira Kestrel, Director, Reactor & Power Systems
- Brenna Tolle, Director, Structural Engineering
- Ulrike Brandt, Direktorin Bauausführung (Director, Construction Operations)
- Wendell Harrowgate, Director, Quality Assurance & Test
- Rennick Solberg, Director, Procurement & Supply Chain
- Mesa Fairholm, Project Analyst

2. Work package status

Work package	Name	Owner	Complete	Planned finish
WP-SHV-CM-04	Communications Relay: Fabricate & install traffic routing switch	Rafe Craddock	51.1%	2027-02-02
WP-SHV-CN-06	Computer Core & Data Network: Integration & test	Carys Easton	4.7%	2027-06-15
WP-SHV-HA-07	Habitation Blocks: Integration & test	Brisk Castellan	25.0%	2027-04-27
WP-SHV-LS-05	Life Support & Atmospherics: Fabricate & install thermal regulation loop	Nerys Chalke	45.6%	2027-03-14
WP-SHV-SF-06	Superstructure & Frame: Integration & test	Orla Kessel	34.5%	2026-10-01

3. Decisions

1. Approved a 14-day extension of WP-SHV-SF-06; new planned finish 2026-10-15.
2. Confirmed that WP-SHV-SF-06 keeps its current crew allocation for the next four weeks.

4. Risks and issues

- Supplier capacity for hull plating sections is fully booked until the end of the year.
- Late design changes to the habitation blocks would ripple into life support installation.

5. Action items

ID	Action	Owner	Due
A-260205-1	Update the risk register entry for WP-SHV-LS-05.	Rennick Solberg	2026-03-05
A-260205-2	Book the acceptance test slot for WP-SHV-CM-04.	Ulrike Brandt	2026-03-05
A-260205-3	Close out the open inspection actions on WP-SHV-HA-07.	Rennick Solberg	2026-02-26
A-260205-4	Circulate the updated integration schedule for WP-SHV-SF-06.	Ulrike Brandt	2026-03-05
A-260205-5	Report crew availability for WP-SHV-CN-06 at the next review.	Rennick Solberg	2026-02-19

6. Next meeting

2026-02-12, same time and place.