Starhaven weekly program review: minutes of 2026-05-14

Document number	SHV-PMO-MIN-20260514
Revision	1
Status	APPROVED
Classification	INTERNAL
Author	Cato Calder
Approved by	Lucan Merriweather
Date	2026-05-15

Meeting	Starhaven weekly program review
Date	2026-05-14
Location	Operations Centre conference suite
Chair	Lucan Merriweather, Program Director
Minutes	Cato Calder

1. Attendees

- Lucan Merriweather, Director, Science & Research
- Idris Kalvane, Chief Engineer, Station Integration
- Garrick Stroud, Head of Station Operations
- Mira Kestrel, Director, Reactor & Power Systems
- Brenna Tolle, Director, Structural Engineering
- Ulrike Brandt, Direktorin Bauausführung (Director, Construction Operations)
- Wendell Harrowgate, Director, Quality Assurance & Test
- Rennick Solberg, Director, Procurement & Supply Chain
- Cato Calder, Project Coordinator

2. Work package status

Work package	Name	Owner	Complete	Planned finish
WP-SHV-CM-04	Communications Relay: Fabricate & install traffic routing switch	Rafe Craddock	58.0%	2027-02-02
WP-SHV-HA-07	Habitation Blocks: Integration & test	Brisk Castellan	36.9%	2027-04-27
WP-SHV-HB-03	Docking & Hangar Bays: Fabricate & install docking bay	Daro Ardent	80.2%	2026-05-16
WP-SHV-HR-07	Hypermatter Reactor: Integration & test	Edda Lancer	22.2%	2027-06-15
WP-SHV-OC-05	Operations Centre: Integration & test	Ilka Darrow	20.8%	2027-06-15

3. Decisions

1. Approved a 21-day extension of WP-SHV-HR-07; new planned finish 2027-07-06.
2. Agreed to move the integration slot for WP-SHV-HB-03 forward by one week.

3. Zone Z17 crews stay reassigned to neighbouring zones until the quadanium steel beams arrive.

4. Risks and issues

- Zone Z17 construction has stalled: quadanium steel beam deliveries are late and hull work in Z17 is on hold.
- Integration slots in the equatorial zones are shared by several work packages.
- Long lead times for containment field emitters could delay reactor commissioning work.

5. Action items

ID	Action	Owner	Due
A-260514-1	Close out the open inspection actions on WP-SHV-OC-05.	Garrick Stroud	2026-05-28
A-260514-2	Circulate the updated integration schedule for WP-SHV-HB-03.	Garrick Stroud	2026-05-21
A-260514-3	Book the acceptance test slot for WP-SHV-HR-07.	Rennick Solberg	2026-05-28
A-260514-4	Confirm revised delivery dates with the supplier for WP-SHV-HR-07.	Idris Kalvane	2026-06-04
A-260514-5	Update the risk register entry for WP-SHV-OC-05.	Mira Kestrel	2026-06-04

6. Next meeting

2026-05-21, same time and place.