Starhaven weekly program review: minutes of 2026-08-06

Document number	SHV-PMO-MIN-20260806
Revision	1
Status	APPROVED
Classification	INTERNAL
Author	Dorne Dravis
Approved by	Edmund Tarrow
Date	2026-08-07

Meeting	Starhaven weekly program review
Date	2026-08-06
Location	Operations Centre conference suite
Chair	Edmund Tarrow, Program Director
Minutes	Dorne Dravis

1. Attendees

- Edmund Tarrow, Program Executive, Starhaven
- Idris Kalvane, Chief Engineer, Station Integration
- Garrick Stroud, Head of Station Operations
- Mira Kestrel, Director, Reactor & Power Systems
- Brenna Tolle, Director, Structural Engineering
- Ulrike Brandt, Direktorin Bauausführung (Director, Construction Operations)
- Wendell Harrowgate, Director, Quality Assurance & Test
- Rennick Solberg, Director, Procurement & Supply Chain
- Dorne Dravis, Project Coordinator

2. Work package status

Work package	Name	Owner	Complete	Planned finish
WP-SHV-CN-06	Computer Core & Data Network: Integration & test	Carys Easton	30.3%	2027-06-15
WP-SHV-HR-07	Hypermatter Reactor: Integration & test	Edda Lancer	38.5%	2027-06-15
WP-SHV-OC-05	Operations Centre: Integration & test	Ilka Darrow	34.4%	2027-06-15
WP-SHV-SF-06	Superstructure & Frame: Integration & test	Orla Kessel	68.4%	2026-10-01
WP-SHV-WM-05	Waste Management & Recycling: Integration & test	Callum Yarrow	46.1%	2027-04-05

3. Decisions

1. Approved a 14-day extension of WP-SHV-CN-06; new planned finish 2027-06-29.
2. Confirmed that WP-SHV-SF-06 keeps its current crew allocation for the next four weeks.

4. Risks and issues

- Integration slots in the equatorial zones are shared by several work packages.
- Crew rotation between the Eriadu yard and the station depends on shuttle availability.

5. Action items

ID	Action	Owner	Due
A-260806-1	Close out the open inspection actions on WP-SHV-OC-05.	Garrick Stroud	2026-08-27
A-260806-2	Book the acceptance test slot for WP-SHV-OC-05.	Rennick Solberg	2026-08-20
A-260806-3	Report crew availability for WP-SHV-WM-05 at the next review.	Wendell Harrowgate	2026-09-03

6. Next meeting

2026-08-13, same time and place.