Starhaven weekly program review: minutes of 2026-09-03

Document number	SHV-PMO-MIN-20260903
Revision	1
Status	APPROVED
Classification	INTERNAL
Author	Vesna Sable
Approved by	Edmund Tarrow
Date	2026-09-04

Meeting	Starhaven weekly program review
Date	2026-09-03
Location	Operations Centre conference suite
Chair	Edmund Tarrow, Program Director
Minutes	Vesna Sable

1. Attendees

- Edmund Tarrow, Program Executive, Starhaven
- Idris Kalvane, Chief Engineer, Station Integration
- Garrick Stroud, Head of Station Operations
- Mira Kestrel, Director, Reactor & Power Systems
- Brenna Tolle, Director, Structural Engineering
- Ulrike Brandt, Direktorin Bauausführung (Director, Construction Operations)
- Wendell Harrowgate, Director, Quality Assurance & Test
- Rennick Solberg, Director, Procurement & Supply Chain
- Vesna Sable, Scheduler

2. Work package status

Work package	Name	Owner	Complete	Planned finish
WP-SHV-AG-02	Hydroponics & Food Production: Fabricate & install hydroponic grow tier	Elara Ingram	85.4%	2026-09-29
WP-SHV-LS-05	Life Support & Atmospherics: Fabricate & install thermal regulation loop	Nerys Chalke	61.7%	2027-03-14
WP-SHV-PR-04	Propulsion & Station-Keeping: Fabricate & install navigation computer	Edric Kade	83.6%	2026-12-01
WP-SHV-PR-06	Propulsion & Station-Keeping: Integration & test	Edric Kade	48.5%	2027-06-05
WP-SHV-TR-04	Internal Transit: Fabricate & install tram car	Tilda Ashby	82.8%	2027-03-08

3. Decisions

1. Approved a 7-day extension of WP-SHV-PR-04; new planned finish 2026-12-08.
2. Confirmed that WP-SHV-TR-04 keeps its current crew allocation for the next four weeks.

4. Risks and issues

- Supplier capacity for hull plating sections is fully booked until the end of the year.
- Integration slots in the equatorial zones are shared by several work packages.

5. Action items

ID	Action	Owner	Due
A-260903-1	Confirm revised delivery dates with the supplier for WP-SHV-TR-04.	Garrick Stroud	2026-09-17
A-260903-2	Report crew availability for WP-SHV-PR-06 at the next review.	Idris Kalvane	2026-09-10
A-260903-3	Close out the open inspection actions on WP-SHV-PR-06.	Rennick Solberg	2026-09-24
A-260903-4	Update the risk register entry for WP-SHV-LS-05.	Mira Kestrel	2026-09-24
A-260903-5	Book the acceptance test slot for WP-SHV-LS-05.	Rennick Solberg	2026-09-24

6. Next meeting

2026-09-10, same time and place.