Starhaven weekly program review: minutes of 2026-09-17

Document number	SHV-PMO-MIN-20260917
Revision	1
Status	APPROVED
Classification	INTERNAL
Author	Esme Ancel
Approved by	Edmund Tarrow
Date	2026-09-18

Meeting	Starhaven weekly program review
Date	2026-09-17
Location	Operations Centre conference suite
Chair	Edmund Tarrow, Program Director
Minutes	Esme Ancel

1. Attendees

- Edmund Tarrow, Program Executive, Starhaven
- Idris Kalvane, Chief Engineer, Station Integration
- Garrick Stroud, Head of Station Operations
- Mira Kestrel, Director, Reactor & Power Systems
- Brenna Tolle, Director, Structural Engineering
- Ulrike Brandt, Direktorin Bauausführung (Director, Construction Operations)
- Wendell Harrowgate, Director, Quality Assurance & Test
- Rennick Solberg, Director, Procurement & Supply Chain
- Esme Ancel, Document Controller

2. Work package status

Work package	Name	Owner	Complete	Planned finish
WP-SHV-AG-06	Hydroponics & Food Production: Integration & test	Alira Corrin	72.8%	2027-01-07
WP-SHV-HB-04	Docking & Hangar Bays: Fabricate & install cargo shuttle cradle	Noa Greaves	90.4%	2026-11-09
WP-SHV-LS-05	Life Support & Atmospherics: Fabricate & install thermal regulation loop	Nerys Chalke	62.8%	2027-03-14
WP-SHV-SA-05	Solar Collector Array: Integration & test	Esme Sable	88.7%	2026-10-10
WP-SHV-TR-02	Internal Transit: Fabricate & install turbolift car	Vela Wade	62.0%	2027-03-29

3. Decisions

1. Approved a 14-day extension of WP-SHV-SA-05; new planned finish 2026-10-24.
2. Accepted the closure plan for the open non-conformance reports on WP-SHV-AG-06.

4. Risks and issues

- Crew rotation between the Eriadu yard and the station depends on shuttle availability.
- Supplier capacity for hull plating sections is fully booked until the end of the year.

5. Action items

ID	Action	Owner	Due
A-260917-1	Circulate the updated integration schedule for WP-SHV-LS-05.	Idris Kalvane	2026-10-01
A-260917-2	Close out the open inspection actions on WP-SHV-TR-02.	Mira Kestrel	2026-10-01
A-260917-3	Report crew availability for WP-SHV-TR-02 at the next review.	Garrick Stroud	2026-10-08

6. Next meeting

2026-09-24, same time and place.