Purchase order EI-PO-2023-00942

Document number	EI-PO-2023-00942
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Arden Dallan
Approved by	Theron Ashby
Date	2023-09-12

PO number	EI-PO-2023-00942
Order date	2023-09-12
Status	RECEIVED
Supplier	Bespin Gas Consortium (SUP-023)
Work package	WP-SHV-SY-03
Requested by	Arden Dallan
Approved by	Theron Ashby

Order lines

Line	Part number	Description	Qty	Unit	Unit price (credits)	Line total (credits)	Delivery
1	EI-SY-028-01	Gantry crane hoist, 800 t	1	ea	700,804.56	700,804.56	2023-09-27
2	EI-SY-031-02	Hull coating, marine-grade, topcoat	80	l	67.86	5,428.80	2024-02-17
3	EI-SY-028-02	Gantry crane hoist, 2000 t	4	ea	563,566.12	2,254,264.48	2023-10-09
4	EI-SY-029-02	Slipway rail segment, curved	80	ea	18,394.10	1,471,528.00	2024-01-25

Order total: 4,432,025.84 credits.

Terms

Deliver to Starhaven Receiving Bay R-4. Prices and payment follow the supplier agreement. Quote the PO number on every invoice and delivery note.