Purchase order EI-PO-2024-00796

Document number	EI-PO-2024-00796
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Darek Vance
Approved by	Kirra Crane
Date	2024-05-23

PO number	EI-PO-2024-00796
Order date	2024-05-23
Status	RECEIVED
Supplier	Rothana Heavy Cranes (SUP-021)
Work package	WP-SHV-HA-03
Requested by	Darek Vance
Approved by	Kirra Crane

Order lines

Line	Part number	Description	Qty	Unit	Unit price (credits)	Line total (credits)	Delivery
1	EI-HA-043-01	Galley equipment set, standard	80	set	22,479.56	1,798,364.80	2024-07-23
2	EI-HA-004-02	Transparisteel viewport panel, medium	80	ea	17,430.43	1,394,434.40	2024-09-19
3	EI-HA-043-01	Galley equipment set, standard	80	set	23,750.93	1,900,074.40	2024-07-04
4	EI-HA-004-03	Transparisteel viewport panel, observation deck	120	ea	31,409.54	3,769,144.80	2024-07-18
5	EI-HA-042-01	Crew berth module, single	4	ea	3,491.99	13,967.96	2024-09-04

Order total: 8,875,986.36 credits.

Terms

Deliver to Starhaven Receiving Bay R-4. Prices and payment follow the supplier agreement. Quote the PO number on every invoice and delivery note.