Purchase order EI-PO-2025-00017

Document number	EI-PO-2025-00017
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Rain Nevins
Approved by	Pax Barrowe
Date	2025-04-03

PO number	EI-PO-2025-00017
Order date	2025-04-03
Status	RECEIVED
Supplier	Rendili StarDrive (SUP-003)
Work package	WP-SHV-HB-05
Requested by	Rain Nevins
Approved by	Pax Barrowe

Order lines

Line	Part number	Description	Qty	Unit	Unit price (credits)	Line total (credits)	Delivery
1	EI-HB-025-02	Cargo shuttle cradle segment, 8-craft	3	ea	94,959.17	284,877.51	2025-06-20
2	EI-HB-025-01	Cargo shuttle cradle segment, 4-craft	4	ea	86,570.09	346,280.36	2025-09-28
3	EI-HB-026-02	Magnetic containment field generator, docking	1	ea	136,619.19	136,619.19	2025-07-23
4	EI-HB-026-01	Magnetic containment field generator, bay	1	ea	176,603.87	176,603.87	2025-05-01
5	EI-HB-026-02	Magnetic containment field generator, docking	4	ea	131,985.19	527,940.76	2025-06-14
6	EI-HB-027-01	Deck plating, anti-slip, standard	1	m²	174.40	174.40	2025-05-15

Order total: 1,472,496.09 credits.

Terms

Deliver to Starhaven Receiving Bay R-4. Prices and payment follow the supplier agreement. Quote the PO number on every invoice and delivery note.