Starhaven Integrated Master Schedule

Document number	SHV-PMO-PLN-0001
Revision	2
Status	SUPERSEDED
Classification	INTERNAL
Author	Lucan Merriweather
Approved by	Edmund Tarrow
Date	2024-11-04

1. Baseline

This revision sets the target date for full operational capability of Starhaven Orbital Habitat & Shipyard to 2027-12-31.

2. Program milestones

Milestone	Name	Planned date
MS-SHV-P1	Superstructure closure	2025-12-19
MS-SHV-P2	Main reactor first power	2026-04-30
MS-SHV-P3	First resident crew move-in	2027-05-05
MS-SHV-P4	Shipyard first keel laying	2027-07-21
MS-SHV-P5	Full operational capability	2027-12-31

3. Change notes

Initial integrated baseline after the critical design reviews.