Starhaven Integrated Master Schedule

Document number	SHV-PMO-PLN-0001
Revision	3
Status	APPROVED
Classification	INTERNAL
Author	Lucan Merriweather
Approved by	Edmund Tarrow
Date	2025-09-15

1. Baseline

This revision sets the target date for full operational capability of Starhaven Orbital Habitat & Shipyard to 2027-06-30.

2. Program milestones

Milestone	Name	Planned date
MS-SHV-P1	Superstructure closure	2025-12-19
MS-SHV-P2	Main reactor first power	2026-04-30
MS-SHV-P3	First resident crew move-in	2026-11-02
MS-SHV-P4	Shipyard first keel laying	2027-01-18
MS-SHV-P5	Full operational capability	2027-06-30

3. Change notes

Re-baselined after the superstructure closure slip; approved by the Program Executive.