Cargo Shuttle Production Line Expansion: monthly status report, February 2025

Document number	CSL-PMO-RPT-202502
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Dorian Hask
Date	2025-02-28

Program	Cargo Shuttle Production Line Expansion (PRG-CSL)
Reporting month	February 2025
Overall status	AMBER
Program director	Dorian Hask
Report date	2025-02-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-CSL-07-3	Acceptance test complete	2025-02-05	2025-02-12	Complete 2025-02-12
MS-CSL-02-2	Critical design review	2025-02-13	2025-02-13	Complete 2025-02-13
MS-CSL-03-2	Critical design review	2025-03-31	2025-04-07	On track
MS-CSL-04-1	Preliminary design review	2025-04-19	2025-05-03	On track
MS-CSL-01-3	Acceptance test complete	2025-05-05	2025-06-09	On track
MS-CSL-05-3	Acceptance test complete	2025-05-28	2025-06-11	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-CSL-01	Line 4 tooling	Kestin Galloway	39.4%	IN_PROGRESS
WP-CSL-02	Line 5 tooling	Noa Greaves	25.8%	IN_PROGRESS
WP-CSL-03	Solar panel bonding cell	Daro Ardent	44.5%	IN_PROGRESS
WP-CSL-04	Cabin module assembly	Elsk Hartwell	15.0%	IN_PROGRESS
WP-CSL-05	Ion engine test stand	Vance Torvald	43.5%	IN_PROGRESS
WP-CSL-06	Final acceptance flight line	Noa Greaves	24.1%	IN_PROGRESS
WP-CSL-07	Workforce training	Noa Greaves	50.2%	IN_PROGRESS
WP-CSL-08	Production scheduling system	Elsk Hartwell	30.8%	IN_PROGRESS

3. Budget, Q4 2024

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
2,128.81	2,181.36	52.55

4. Risks and issues

- Facility access windows limit installation work to night shifts.
- Supplier lead times are longer than planned for two work packages.

Prepared by Teague Chalke. Approved by Dorian Hask, Program Director, on 2025-02-28.