Cargo Shuttle Production Line Expansion: monthly status report, April 2025

Document number	CSL-PMO-RPT-202504
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Dorian Hask
Date	2025-04-28

Program	Cargo Shuttle Production Line Expansion (PRG-CSL)
Reporting month	April 2025
Overall status	AMBER
Program director	Dorian Hask
Report date	2025-04-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-CSL-02-2	Critical design review	2025-02-13	2025-02-13	Complete 2025-02-13
MS-CSL-03-2	Critical design review	2025-03-31	2025-04-07	Complete 2025-04-07
MS-CSL-04-1	Preliminary design review	2025-04-19	2025-05-03	On track
MS-CSL-01-3	Acceptance test complete	2025-05-05	2025-06-09	On track
MS-CSL-05-3	Acceptance test complete	2025-05-28	2025-06-11	On track
MS-CSL-02-3	Acceptance test complete	2025-07-04	2025-07-18	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-CSL-01	Line 4 tooling	Kestin Galloway	43.7%	IN_PROGRESS
WP-CSL-02	Line 5 tooling	Noa Greaves	30.9%	IN_PROGRESS
WP-CSL-03	Solar panel bonding cell	Daro Ardent	50.1%	IN_PROGRESS
WP-CSL-04	Cabin module assembly	Elsk Hartwell	23.6%	IN_PROGRESS
WP-CSL-05	Ion engine test stand	Vance Torvald	49.1%	IN_PROGRESS
WP-CSL-06	Final acceptance flight line	Noa Greaves	29.1%	IN_PROGRESS
WP-CSL-08	Production scheduling system	Elsk Hartwell	35.7%	IN_PROGRESS

3. Budget, Q1 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
2,774.39	2,885.96	111.57

4. Risks and issues

- Supplier lead times are longer than planned for two work packages.
- Key staff are shared with the Starhaven program during integration campaigns.

Prepared by Teague Chalke. Approved by Dorian Hask, Program Director, on 2025-04-28.