Cargo Shuttle Production Line Expansion: monthly status report, June 2025

Document number	CSL-PMO-RPT-202506
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Dorian Hask
Date	2025-06-28

Program	Cargo Shuttle Production Line Expansion (PRG-CSL)
Reporting month	June 2025
Overall status	AMBER
Program director	Dorian Hask
Report date	2025-06-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-CSL-04-1	Preliminary design review	2025-04-19	2025-05-03	Complete 2025-05-03
MS-CSL-05-3	Acceptance test complete	2025-05-28	2025-06-11	Complete 2025-06-11
MS-CSL-01-3	Acceptance test complete	2025-05-05	2025-06-09	Late
MS-CSL-02-3	Acceptance test complete	2025-07-04	2025-07-18	On track
MS-CSL-08-2	Critical design review	2025-07-06	2025-08-10	On track
MS-CSL-04-2	Critical design review	2025-09-18	2025-09-18	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-CSL-01	Line 4 tooling	Kestin Galloway	48.1%	IN_PROGRESS
WP-CSL-02	Line 5 tooling	Noa Greaves	36.2%	IN_PROGRESS
WP-CSL-03	Solar panel bonding cell	Daro Ardent	56.0%	IN_PROGRESS
WP-CSL-04	Cabin module assembly	Elsk Hartwell	32.6%	IN_PROGRESS
WP-CSL-05	Ion engine test stand	Vance Torvald	55.0%	IN_PROGRESS
WP-CSL-06	Final acceptance flight line	Noa Greaves	34.3%	IN_PROGRESS
WP-CSL-08	Production scheduling system	Elsk Hartwell	40.7%	IN_PROGRESS

3. Budget, Q2 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
2,913.11	2,894.11	-19.00

4. Risks and issues

- Supplier lead times are longer than planned for two work packages.
- Facility access windows limit installation work to night shifts.

Prepared by Teague Chalke. Approved by Dorian Hask, Program Director, on 2025-06-28.