Cargo Shuttle Production Line Expansion: monthly status report, November 2025

Document number	CSL-PMO-RPT-202511
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Dorian Hask
Date	2025-11-28

Program	Cargo Shuttle Production Line Expansion (PRG-CSL)
Reporting month	November 2025
Overall status	AMBER
Program director	Dorian Hask
Report date	2025-11-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-CSL-04-2	Critical design review	2025-09-18	2025-09-18	Complete 2025-09-18
MS-CSL-06-2	Critical design review	2025-07-31	2025-09-29	Complete 2025-09-29
MS-CSL-01-3	Acceptance test complete	2025-05-05	2025-06-09	Late
MS-CSL-02-3	Acceptance test complete	2025-07-04	2025-07-18	Late
MS-CSL-03-3	Acceptance test complete	2025-12-03	2025-12-03	On track
MS-CSL-04-3	Acceptance test complete	2026-02-18	2026-02-18	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-CSL-03	Solar panel bonding cell	Daro Ardent	70.7%	IN_PROGRESS
WP-CSL-04	Cabin module assembly	Elsk Hartwell	55.1%	IN_PROGRESS
WP-CSL-06	Final acceptance flight line	Noa Greaves	47.2%	IN_PROGRESS
WP-CSL-08	Production scheduling system	Elsk Hartwell	53.5%	IN_PROGRESS

3. Budget, Q3 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
3,051.83	3,018.32	-33.51

4. Risks and issues

- Acceptance testing depends on equipment that is booked by other programs.

- Key staff are shared with the Starhaven program during integration campaigns.

Prepared by Teague Chalke. Approved by Dorian Hask, Program Director, on 2025-11-28.