# Cargo Shuttle Production Line Expansion: monthly status report, April 2026

| | |
|---|---|
| Document number | CSL-PMO-RPT-202604 |
| Revision | 1 |
| Status | APPROVED |
| Classification | CONFIDENTIAL |
| Author | Teague Chalke |
| Approved by | Dorian Hask |
| Date | 2026-04-28 |

| | |
|---|---|
| Program | Cargo Shuttle Production Line Expansion (PRG-CSL) |
| Reporting month | April 2026 |
| Overall status | AMBER |
| Program director | Dorian Hask |
| Report date | 2026-04-28 |

## 1. Milestones

| Milestone | Name | Planned | Forecast | State |
|---|---|---|---|---|
| MS-CSL-03-3 | Acceptance test complete | 2025-12-03 | 2025-12-03 | Complete 2025-12-03 |
| MS-CSL-04-3 | Acceptance test complete | 2026-02-18 | 2026-02-18 | Complete 2026-02-18 |
| MS-CSL-01-3 | Acceptance test complete | 2025-05-05 | 2025-06-09 | Late |
| MS-CSL-02-3 | Acceptance test complete | 2025-07-04 | 2025-07-18 | Late |
| MS-CSL-08-3 | Acceptance test complete | 2026-03-12 | 2026-03-26 | Late |
| MS-CSL-06-3 | Acceptance test complete | 2026-03-08 | 2026-04-12 | Late |

## 2. Work package progress

| Work package | Name | Owner | Complete | Status |
|---|---|---|---|---|
| WP-CSL-06 | Final acceptance flight line | Noa Greaves | 60.0% | IN_PROGRESS |
| WP-CSL-08 | Production scheduling system | Elsk Hartwell | 66.0% | IN_PROGRESS |

## 3. Budget, Q1 2026

| Planned (Mcr) | Actual (Mcr) | Variance (Mcr) |
|---|---|---|
| 2,667.68 | 2,868.34 | 200.66 |

## 4. Risks and issues

- Acceptance testing depends on equipment that is booked by other programs.
- Supplier lead times are longer than planned for two work packages.

Prepared by Teague Chalke. Approved by Dorian Hask, Program Director, on 2026-04-28.