Cargo Shuttle Production Line Expansion: monthly status report, May 2026

Document number	CSL-PMO-RPT-202605
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Dorian Hask
Date	2026-05-28

Program	Cargo Shuttle Production Line Expansion (PRG-CSL)
Reporting month	May 2026
Overall status	AMBER
Program director	Dorian Hask
Report date	2026-05-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-CSL-03-3	Acceptance test complete	2025-12-03	2025-12-03	Complete 2025-12-03
MS-CSL-04-3	Acceptance test complete	2026-02-18	2026-02-18	Complete 2026-02-18
MS-CSL-01-3	Acceptance test complete	2025-05-05	2025-06-09	Late
MS-CSL-02-3	Acceptance test complete	2025-07-04	2025-07-18	Late
MS-CSL-08-3	Acceptance test complete	2026-03-12	2026-03-26	Late
MS-CSL-06-3	Acceptance test complete	2026-03-08	2026-04-12	Late

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-CSL-01	Line 4 tooling	Kestin Galloway	72.3%	IN_PROGRESS
WP-CSL-02	Line 5 tooling	Noa Greaves	65.2%	IN_PROGRESS
WP-CSL-03	Solar panel bonding cell	Daro Ardent	100.0%	COMPLETE
WP-CSL-04	Cabin module assembly	Elsk Hartwell	100.0%	COMPLETE
WP-CSL-05	Ion engine test stand	Vance Torvald	86.9%	IN_PROGRESS
WP-CSL-06	Final acceptance flight line	Noa Greaves	62.5%	IN_PROGRESS
WP-CSL-07	Workforce training	Noa Greaves	83.3%	IN_PROGRESS
WP-CSL-08	Production scheduling system	Elsk Hartwell	68.5%	IN_PROGRESS

3. Budget, Q1 2026

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
2,667.68	2,868.34	200.66

4. Risks and issues

- Acceptance testing depends on equipment that is booked by other programs.
- Supplier lead times are longer than planned for two work packages.

Prepared by Teague Chalke. Approved by Dorian Hask, Program Director, on 2026-05-28.