Eadu Agricultural Research Campus: monthly status report, April 2025

Document number	EAD-PMO-RPT-202504
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Theron Dravis
Approved by	Rosalind Ferrante
Date	2025-04-28

Program	Eadu Agricultural Research Campus (PRG-EAD)
Reporting month	April 2025
Overall status	AMBER
Program director	Rosalind Ferrante
Report date	2025-04-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-EAD-03-2	Critical design review	2024-08-25	2024-08-25	Complete 2024-08-25
MS-EAD-05-1	Preliminary design review	2025-03-28	2025-04-18	Complete 2025-04-18
MS-EAD-02-3	Acceptance test complete	2024-11-09	2024-11-09	Late
MS-EAD-04-3	Acceptance test complete	2025-01-21	2025-02-04	Late
MS-EAD-01-3	Acceptance test complete	2025-02-25	2025-02-25	Late
MS-EAD-03-3	Acceptance test complete	2025-03-20	2025-04-10	Late

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-EAD-01	Greenhouse hall expansion	Faren Hesk	54.4%	IN_PROGRESS
WP-EAD-03	Storm-proof glazing	Lannic Glenmore	48.6%	IN_PROGRESS
WP-EAD-05	Cargo landing pad resurfacing	Vira Dallan	31.3%	IN_PROGRESS
WP-EAD-06	Laboratory instrumentation	Lannic Glenmore	27.0%	IN_PROGRESS

3. Budget, Q1 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
1,323.17	1,312.73	-10.44

4. Risks and issues

- Facility access windows limit installation work to night shifts.

- Supplier lead times are longer than planned for two work packages.

Prepared by Theron Dravis. Approved by Rosalind Ferrante, Program Director, on 2025-04-28.