Eadu Agricultural Research Campus: monthly status report, July 2026

Document number	EAD-PMO-RPT-202607
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Theron Dravis
Approved by	Lenn Corvesh
Date	2026-07-28

Program	Eadu Agricultural Research Campus (PRG-EAD)
Reporting month	July 2026
Overall status	AMBER
Program director	Lenn Corvesh
Report date	2026-07-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-EAD-06-2	Critical design review	2025-11-08	2025-11-08	Complete 2025-11-08
MS-EAD-05-2	Critical design review	2025-12-01	2026-01-05	Complete 2026-01-05
MS-EAD-02-3	Acceptance test complete	2024-11-09	2024-11-09	Late
MS-EAD-04-3	Acceptance test complete	2025-01-21	2025-02-04	Late
MS-EAD-01-3	Acceptance test complete	2025-02-25	2025-02-25	Late
MS-EAD-03-3	Acceptance test complete	2025-03-20	2025-04-10	Late

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-EAD-05	Cargo landing pad resurfacing	Vira Dallan	82.5%	IN_PROGRESS
WP-EAD-06	Laboratory instrumentation	Lannic Glenmore	70.4%	IN_PROGRESS

3. Budget, Q2 2026

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
1,190.85	1,208.62	17.77

4. Risks and issues

- Key staff are shared with the Starhaven program during integration campaigns.
- Facility access windows limit installation work to night shifts.

Prepared by Theron Dravis. Approved by Lenn Corvesh, Program Director, on 2026-07-28.