Coruscant Office Consolidation: monthly status report, January 2025

Document number	HQC-PMO-RPT-202501
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Casimir Hartwell
Approved by	Pell Amaranth
Date	2025-01-28

Program	Coruscant Office Consolidation (PRG-HQC)
Reporting month	January 2025
Overall status	GREEN
Program director	Pell Amaranth
Report date	2025-01-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-HQC-03-1	Preliminary design review	2025-08-11	2025-09-01	On track
MS-HQC-05-1	Preliminary design review	2025-09-01	2025-09-15	On track
MS-HQC-01-1	Preliminary design review	2025-10-29	2025-10-29	On track
MS-HQC-03-2	Critical design review	2025-10-31	2025-12-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-HQC-01	Floor plan consolidation	Fenna Oakes	0.0%	NOT_STARTED
WP-HQC-02	Relocation logistics	Leda Falkner	0.0%	NOT_STARTED
WP-HQC-03	Badge system migration	Neve Holloway	0.0%	NOT_STARTED
WP-HQC-04	Records digitization	Neve Holloway	0.0%	NOT_STARTED
WP-HQC-05	Cafeteria refit	Remy Orlen	0.0%	NOT_STARTED

4. Risks and issues

- Key staff are shared with the Starhaven program during integration campaigns.
- Facility access windows limit installation work to night shifts.

Prepared by Casimir Hartwell. Approved by Pell Amaranth, Program Director, on 2025-01-28.