Coruscant Office Consolidation: monthly status report, March 2025

Document number	HQC-PMO-RPT-202503
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Casimir Hartwell
Approved by	Pell Amaranth
Date	2025-03-28

Program	Coruscant Office Consolidation (PRG-HQC)
Reporting month	March 2025
Overall status	GREEN
Program director	Pell Amaranth
Report date	2025-03-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-HQC-03-1	Preliminary design review	2025-08-11	2025-09-01	On track
MS-HQC-05-1	Preliminary design review	2025-09-01	2025-09-15	On track
MS-HQC-01-1	Preliminary design review	2025-10-29	2025-10-29	On track
MS-HQC-03-2	Critical design review	2025-10-31	2025-12-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-HQC-01	Floor plan consolidation	Fenna Oakes	0.0%	NOT_STARTED
WP-HQC-02	Relocation logistics	Leda Falkner	0.0%	NOT_STARTED
WP-HQC-03	Badge system migration	Neve Holloway	0.0%	NOT_STARTED
WP-HQC-04	Records digitization	Neve Holloway	0.0%	NOT_STARTED
WP-HQC-05	Cafeteria refit	Remy Orlen	0.0%	NOT_STARTED

3. Budget, Q1 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
68.69	73.29	4.60

4. Risks and issues

- Facility access windows limit installation work to night shifts.
- Supplier lead times are longer than planned for two work packages.

Prepared by Casimir Hartwell. Approved by Pell Amaranth, Program Director, on 2025-03-28.