# Coruscant Office Consolidation: monthly status report, October 2025

| | |
|---|---|
| Document number | HQC-PMO-RPT-202510 |
| Revision | 1 |
| Status | APPROVED |
| Classification | CONFIDENTIAL |
| Author | Casimir Hartwell |
| Approved by | Pell Amaranth |
| Date | 2025-10-28 |

| | |
|---|---|
| Program | Coruscant Office Consolidation (PRG-HQC) |
| Reporting month | October 2025 |
| Overall status | AMBER |
| Program director | Pell Amaranth |
| Report date | 2025-10-28 |

## 1. Milestones

| Milestone | Name | Planned | Forecast | State |
|---|---|---|---|---|
| MS-HQC-03-1 | Preliminary design review | 2025-08-11 | 2025-09-01 | Complete 2025-09-01 |
| MS-HQC-05-1 | Preliminary design review | 2025-09-01 | 2025-09-15 | Complete 2025-09-15 |
| MS-HQC-01-1 | Preliminary design review | 2025-10-29 | 2025-10-29 | On track |
| MS-HQC-03-2 | Critical design review | 2025-10-31 | 2025-12-30 | On track |
| MS-HQC-03-3 | Acceptance test complete | 2026-01-19 | 2026-01-19 | On track |
| MS-HQC-01-2 | Critical design review | 2026-02-04 | 2026-02-04 | On track |

## 2. Work package progress

| Work package | Name | Owner | Complete | Status |
|---|---|---|---|---|
| WP-HQC-01 | Floor plan consolidation | Fenna Oakes | 18.3% | IN_PROGRESS |
| WP-HQC-03 | Badge system migration | Neve Holloway | 28.5% | IN_PROGRESS |
| WP-HQC-05 | Cafeteria refit | Remy Orlen | 28.1% | IN_PROGRESS |

## 3. Budget, Q3 2025

| Planned (Mcr) | Actual (Mcr) | Variance (Mcr) |
|---|---|---|
| 75.56 | 73.67 | -1.89 |

## 4. Risks and issues

- Acceptance testing depends on equipment that is booked by other programs.
- Facility access windows limit installation work to night shifts.

Prepared by Casimir Hartwell. Approved by Pell Amaranth, Program Director, on 2025-10-28.