Coruscant Office Consolidation: monthly status report, January 2026

Document number	HQC-PMO-RPT-202601
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Casimir Hartwell
Approved by	Pell Amaranth
Date	2026-01-28

Program	Coruscant Office Consolidation (PRG-HQC)
Reporting month	January 2026
Overall status	AMBER
Program director	Pell Amaranth
Report date	2026-01-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-HQC-01-1	Preliminary design review	2025-10-29	2025-10-29	Complete 2025-10-29
MS-HQC-03-2	Critical design review	2025-10-31	2025-12-30	Complete 2025-12-30
MS-HQC-03-3	Acceptance test complete	2026-01-19	2026-01-19	Late
MS-HQC-01-2	Critical design review	2026-02-04	2026-02-04	On track
MS-HQC-05-2	Critical design review	2026-01-23	2026-02-06	On track
MS-HQC-04-1	Preliminary design review	2026-03-25	2026-04-15	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-HQC-01	Floor plan consolidation	Fenna Oakes	35.8%	IN_PROGRESS
WP-HQC-02	Relocation logistics	Leda Falkner	12.1%	IN_PROGRESS
WP-HQC-03	Badge system migration	Neve Holloway	45.1%	IN_PROGRESS
WP-HQC-04	Records digitization	Neve Holloway	19.3%	IN_PROGRESS
WP-HQC-05	Cafeteria refit	Remy Orlen	40.9%	IN_PROGRESS

3. Budget, Q4 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
65.26	65.60	0.34

4. Risks and issues

- Acceptance testing depends on equipment that is booked by other programs.
- Supplier lead times are longer than planned for two work packages.

Prepared by Casimir Hartwell. Approved by Pell Amaranth, Program Director, on 2026-01-28.