Coruscant Office Consolidation: monthly status report, June 2026

Document number	HQC-PMO-RPT-202606
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Casimir Hartwell
Approved by	Pell Amaranth
Date	2026-06-28

Program	Coruscant Office Consolidation (PRG-HQC)
Reporting month	June 2026
Overall status	AMBER
Program director	Pell Amaranth
Report date	2026-06-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-HQC-04-1	Preliminary design review	2026-03-25	2026-04-15	Complete 2026-04-15
MS-HQC-02-1	Preliminary design review	2026-03-24	2026-04-28	Complete 2026-04-28
MS-HQC-03-3	Acceptance test complete	2026-01-19	2026-01-19	Late
MS-HQC-01-3	Acceptance test complete	2026-05-12	2026-06-16	Late
MS-HQC-05-3	Acceptance test complete	2026-06-16	2026-06-16	Late
MS-HQC-02-2	Critical design review	2026-07-02	2026-07-16	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-HQC-02	Relocation logistics	Leda Falkner	53.6%	IN_PROGRESS
WP-HQC-04	Records digitization	Neve Holloway	51.6%	IN_PROGRESS
WP-HQC-05	Cafeteria refit	Remy Orlen	62.0%	IN_PROGRESS

3. Budget, Q2 2026

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
102.18	106.68	4.50

4. Risks and issues

- Facility access windows limit installation work to night shifts.
- Acceptance testing depends on equipment that is booked by other programs.

Prepared by Casimir Hartwell. Approved by Pell Amaranth, Program Director, on 2026-06-28.