Scarif Records Archive Modernization: monthly status report, April 2025

Document number	SCA-PMO-RPT-202504
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Joren Wren
Approved by	Tavi Orrun
Date	2025-04-28

Program	Scarif Records Archive Modernization (PRG-SCA)
Reporting month	April 2025
Overall status	AMBER
Program director	Tavi Orrun
Report date	2025-04-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SCA-01-2	Critical design review	2025-03-02	2025-03-16	Complete 2025-03-16
MS-SCA-07-1	Preliminary design review	2025-04-08	2025-04-08	Complete 2025-04-08
MS-SCA-03-2	Critical design review	2025-05-10	2025-05-24	On track
MS-SCA-05-1	Preliminary design review	2025-05-20	2025-05-27	On track
MS-SCA-06-1	Preliminary design review	2025-06-05	2025-06-19	On track
MS-SCA-01-3	Acceptance test complete	2025-06-16	2025-08-15	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SCA-01	Archive rack replacement	Pax Zander	32.3%	IN_PROGRESS
WP-SCA-03	Tower antenna refit	Ursel Marrek	29.7%	IN_PROGRESS
WP-SCA-05	Archive index service	Vance Coldbrook	19.3%	IN_PROGRESS
WP-SCA-06	Network switch refresh	Alira Desmont	11.7%	IN_PROGRESS
WP-SCA-07	Records retention review	Ursel Penrose	21.7%	IN_PROGRESS

3. Budget, Q1 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
778.50	791.67	13.17

4. Risks and issues

- Acceptance testing depends on equipment that is booked by other programs.

- Supplier lead times are longer than planned for two work packages.

Prepared by Joren Wren. Approved by Tavi Orrun, Program Director, on 2025-04-28.