Scarif Records Archive Modernization: monthly status report, May 2025

Document number	SCA-PMO-RPT-202505
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Joren Wren
Approved by	Tavi Orrun
Date	2025-05-28

Program	Scarif Records Archive Modernization (PRG-SCA)
Reporting month	May 2025
Overall status	AMBER
Program director	Tavi Orrun
Report date	2025-05-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SCA-03-2	Critical design review	2025-05-10	2025-05-24	Complete 2025-05-24
MS-SCA-05-1	Preliminary design review	2025-05-20	2025-05-27	Complete 2025-05-27
MS-SCA-06-1	Preliminary design review	2025-06-05	2025-06-19	On track
MS-SCA-01-3	Acceptance test complete	2025-06-16	2025-08-15	On track
MS-SCA-07-2	Critical design review	2025-08-12	2025-08-26	On track
MS-SCA-06-2	Critical design review	2025-09-26	2025-09-26	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SCA-01	Archive rack replacement	Pax Zander	35.9%	IN_PROGRESS
WP-SCA-02	Data tape migration	Pax Zander	3.7%	IN_PROGRESS
WP-SCA-03	Tower antenna refit	Ursel Marrek	32.6%	IN_PROGRESS
WP-SCA-05	Archive index service	Vance Coldbrook	23.6%	IN_PROGRESS
WP-SCA-06	Network switch refresh	Alira Desmont	16.5%	IN_PROGRESS
WP-SCA-07	Records retention review	Ursel Penrose	26.2%	IN_PROGRESS

3. Budget, Q1 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
778.50	791.67	13.17

4. Risks and issues

- Acceptance testing depends on equipment that is booked by other programs.

- Supplier lead times are longer than planned for two work packages.

Prepared by Joren Wren. Approved by Tavi Orrun, Program Director, on 2025-05-28.