Scarif Records Archive Modernization: monthly status report, July 2025

Document number	SCA-PMO-RPT-202507
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Joren Wren
Approved by	Tavi Orrun
Date	2025-07-28

Program	Scarif Records Archive Modernization (PRG-SCA)
Reporting month	July 2025
Overall status	AMBER
Program director	Tavi Orrun
Report date	2025-07-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SCA-05-1	Preliminary design review	2025-05-20	2025-05-27	Complete 2025-05-27
MS-SCA-06-1	Preliminary design review	2025-06-05	2025-06-19	Complete 2025-06-19
MS-SCA-01-3	Acceptance test complete	2025-06-16	2025-08-15	On track
MS-SCA-07-2	Critical design review	2025-08-12	2025-08-26	On track
MS-SCA-06-2	Critical design review	2025-09-26	2025-09-26	On track
MS-SCA-03-3	Acceptance test complete	2025-10-15	2025-10-15	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SCA-02	Data tape migration	Pax Zander	13.4%	IN_PROGRESS
WP-SCA-03	Tower antenna refit	Ursel Marrek	38.5%	IN_PROGRESS
WP-SCA-04	Climate control upgrade	Vira Renner	5.1%	IN_PROGRESS
WP-SCA-05	Archive index service	Vance Coldbrook	32.3%	IN_PROGRESS
WP-SCA-06	Network switch refresh	Alira Desmont	26.2%	IN_PROGRESS
WP-SCA-07	Records retention review	Ursel Penrose	35.3%	IN_PROGRESS

3. Budget, Q2 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
817.42	832.06	14.64

4. Risks and issues

- Key staff are shared with the Starhaven program during integration campaigns.
- Supplier lead times are longer than planned for two work packages.

Prepared by Joren Wren. Approved by Tavi Orrun, Program Director, on 2025-07-28.