Scarif Records Archive Modernization: monthly status report, October 2025

Document number	SCA-PMO-RPT-202510
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Joren Wren
Approved by	Tavi Orrun
Date	2025-10-28

Program	Scarif Records Archive Modernization (PRG-SCA)
Reporting month	October 2025
Overall status	AMBER
Program director	Tavi Orrun
Report date	2025-10-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SCA-06-2	Critical design review	2025-09-26	2025-09-26	Complete 2025-09-26
MS-SCA-05-2	Critical design review	2025-10-25	2025-10-25	Complete 2025-10-25
MS-SCA-03-3	Acceptance test complete	2025-10-15	2025-10-15	Late
MS-SCA-02-1	Preliminary design review	2025-10-25	2025-11-01	On track
MS-SCA-04-1	Preliminary design review	2025-12-01	2025-12-08	On track
MS-SCA-07-3	Acceptance test complete	2025-12-16	2025-12-16	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SCA-02	Data tape migration	Pax Zander	28.0%	IN_PROGRESS
WP-SCA-03	Tower antenna refit	Ursel Marrek	47.5%	IN_PROGRESS
WP-SCA-04	Climate control upgrade	Vira Renner	20.1%	IN_PROGRESS
WP-SCA-05	Archive index service	Vance Coldbrook	45.5%	IN_PROGRESS
WP-SCA-06	Network switch refresh	Alira Desmont	40.8%	IN_PROGRESS
WP-SCA-07	Records retention review	Ursel Penrose	49.0%	IN_PROGRESS

3. Budget, Q3 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
856.35	892.27	35.92

4. Risks and issues

- Facility access windows limit installation work to night shifts.
- Supplier lead times are longer than planned for two work packages.

Prepared by Joren Wren. Approved by Tavi Orrun, Program Director, on 2025-10-28.