Scarif Records Archive Modernization: monthly status report, January 2026

Document number	SCA-PMO-RPT-202601
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Joren Wren
Approved by	Tavi Orrun
Date	2026-01-28

Program	Scarif Records Archive Modernization (PRG-SCA)
Reporting month	January 2026
Overall status	AMBER
Program director	Tavi Orrun
Report date	2026-01-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SCA-04-1	Preliminary design review	2025-12-01	2025-12-08	Complete 2025-12-08
MS-SCA-07-3	Acceptance test complete	2025-12-16	2025-12-16	Complete 2025-12-16
MS-SCA-03-3	Acceptance test complete	2025-10-15	2025-10-15	Late
MS-SCA-06-3	Acceptance test complete	2026-01-17	2026-01-31	On track
MS-SCA-05-3	Acceptance test complete	2026-03-31	2026-03-31	On track
MS-SCA-04-2	Critical design review	2026-05-08	2026-06-12	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SCA-02	Data tape migration	Pax Zander	42.6%	IN_PROGRESS
WP-SCA-04	Climate control upgrade	Vira Renner	35.2%	IN_PROGRESS
WP-SCA-05	Archive index service	Vance Coldbrook	58.7%	IN_PROGRESS
WP-SCA-06	Network switch refresh	Alira Desmont	55.4%	IN_PROGRESS

3. Budget, Q4 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
739.57	755.32	15.75

4. Risks and issues

- Key staff are shared with the Starhaven program during integration campaigns.
- Acceptance testing depends on equipment that is booked by other programs.

Prepared by Joren Wren. Approved by Tavi Orrun, Program Director, on 2026-01-28.