Scarif Records Archive Modernization: monthly status report, September 2026

Document number	SCA-PMO-RPT-202609
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Joren Wren
Approved by	Tavi Orrun
Date	2026-09-28

Program	Scarif Records Archive Modernization (PRG-SCA)
Reporting month	September 2026
Overall status	GREEN
Program director	Tavi Orrun
Report date	2026-09-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SCA-04-2	Critical design review	2026-05-08	2026-06-12	Complete 2026-06-12
MS-SCA-02-2	Critical design review	2026-04-17	2026-06-16	Complete 2026-06-16
MS-SCA-03-3	Acceptance test complete	2025-10-15	2025-10-15	Late
MS-SCA-02-3	Acceptance test complete	2026-10-08	2026-10-08	On track
MS-SCA-04-3	Acceptance test complete	2026-10-13	2026-11-03	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SCA-02	Data tape migration	Pax Zander	81.3%	IN_PROGRESS
WP-SCA-04	Climate control upgrade	Vira Renner	75.0%	IN_PROGRESS

3. Budget, Q3 2026

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
1,007.47	980.48	-26.99

4. Risks and issues

- Supplier lead times are longer than planned for two work packages.
- Acceptance testing depends on equipment that is booked by other programs.

Prepared by Joren Wren. Approved by Tavi Orrun, Program Director, on 2026-09-28.