Starhaven Orbital Habitat & Shipyard: monthly status report, January 2025

Document number	SHV-PMO-RPT-202501
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Lucan Merriweather
Date	2025-01-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	January 2025
Overall status	AMBER
Program director	Lucan Merriweather
Report date	2025-01-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	On track
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	On track
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-AG-03	Hydroponics & Food Production: Fabricate & install nutrient solution dosing unit	Treva Zander	42.3%	IN_PROGRESS
WP-SHV-HA-04	Habitation Blocks: Fabricate & install medical centre	Noa Venner	27.9%	IN_PROGRESS
WP-SHV-HA-06	Habitation Blocks: Fabricate & install recreation deck	Sola Quarrel	45.6%	IN_PROGRESS
WP-SHV-HB-03	Docking & Hangar Bays: Fabricate & install docking bay	Daro Ardent	27.2%	IN_PROGRESS
WP-SHV-HR-02	Hypermatter Reactor: Fabricate & install reactor core vessel	Jessa Pell	34.8%	IN_PROGRESS
WP-SHV-RL-02	Research Laboratories: Fabricate & install materials laboratory	Vela Merrick	38.0%	IN_PROGRESS
WP-SHV-TR-04	Internal Transit: Fabricate & install tram car	Tilda Ashby	28.8%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-WM-02	Waste Management & Recycling: Fabricate & install compactor unit	Gessa Fiore	36.1%	IN_PROGRESS

3. Budget, Q4 2024

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
41,501.35	41,955.39	454.04

4. Risks and issues

- Long lead times for containment field emitters could delay reactor commissioning work.
- Crew rotation between the Eriadu yard and the station depends on shuttle availability.

Prepared by Teague Chalke. Approved by Lucan Merriweather, Program Director, on 2025-01-28.