Starhaven Orbital Habitat & Shipyard: monthly status report, March 2025

Document number	SHV-PMO-RPT-202503
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Lucan Merriweather
Date	2025-03-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	March 2025
Overall status	AMBER
Program director	Lucan Merriweather
Report date	2025-03-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	On track
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	On track
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-HR-06	Hypermatter Reactor: Fabricate & install reactor monitoring station	Ulric Kirwan	39.4%	IN_PROGRESS
WP-SHV-LS-05	Life Support & Atmospherics: Fabricate & install thermal regulation loop	Nerys Chalke	21.5%	IN_PROGRESS
WP-SHV-PD-04	Power Distribution: Fabricate & install backup generator bank	Ulric Kirwan	55.5%	IN_PROGRESS
WP-SHV-RL-04	Research Laboratories: Fabricate & install zero-gravity laboratory	Quinn Aster	47.2%	IN_PROGRESS
WP-SHV-SF-05	Superstructure & Frame: Fabricate & install antenna mast	Ferris Sable	31.3%	IN_PROGRESS
WP-SHV-SY-02	Shipyard Slipways: Fabricate & install slipway	Jessa Rhydon	32.5%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-TR-03	Internal Transit: Fabricate & install turbolift shaft	Tilda Delane	41.9%	IN_PROGRESS
WP-SHV-TX-04	Thermal Control & Heat Rejection: Fabricate & install coolant pump station	Tamsin Quarrel	44.5%	IN_PROGRESS

3. Budget, Q1 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
46,205.96	47,256.51	1,050.55

4. Risks and issues

- Late design changes to the habitation blocks would ripple into life support installation.
- Crew rotation between the Eriadu yard and the station depends on shuttle availability.

Prepared by Teague Chalke. Approved by Lucan Merriweather, Program Director, on 2025-03-28.