Starhaven Orbital Habitat & Shipyard: monthly status report, May 2025

Document number	SHV-PMO-RPT-202505
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Lucan Merriweather
Date	2025-05-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	May 2025
Overall status	AMBER
Program director	Lucan Merriweather
Report date	2025-05-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	On track
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	On track
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-AG-03	Hydroponics & Food Production: Fabricate & install nutrient solution dosing unit	Treva Zander	52.1%	IN_PROGRESS
WP-SHV-CN-04	Computer Core & Data Network: Fabricate & install maintenance data port	Ursel Marrek	39.9%	IN_PROGRESS
WP-SHV-HA-03	Habitation Blocks: Fabricate & install mess hall	Treva Bresk	59.4%	IN_PROGRESS
WP-SHV-HA-06	Habitation Blocks: Fabricate & install recreation deck	Sola Quarrel	52.2%	IN_PROGRESS
WP-SHV-PR-02	Propulsion & Station-Keeping: Fabricate & install station-keeping thruster	Tilda Falkner	39.8%	IN_PROGRESS
WP-SHV-TX-04	Thermal Control & Heat Rejection: Fabricate & install coolant pump station	Tamsin Quarrel	48.7%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-WM-02	Waste Management & Recycling: Fabricate & install compactor unit	Gessa Fiore	43.3%	IN_PROGRESS
WP-SHV-WM-04	Waste Management & Recycling: Fabricate & install materials recycling line	Ines Everhart	56.4%	IN_PROGRESS

3. Budget, Q1 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
46,205.96	47,256.51	1,050.55

4. Risks and issues

- Late design changes to the habitation blocks would ripple into life support installation.
- Crew rotation between the Eriadu yard and the station depends on shuttle availability.

Prepared by Teague Chalke. Approved by Lucan Merriweather, Program Director, on 2025-05-28.