Starhaven Orbital Habitat & Shipyard: monthly status report, August 2025

Document number	SHV-PMO-RPT-202508
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Lucan Merriweather
Date	2025-08-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	August 2025
Overall status	AMBER
Program director	Lucan Merriweather
Report date	2025-08-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	On track
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	On track
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-CN-04	Computer Core & Data Network: Fabricate & install maintenance data port	Ursel Marrek	46.6%	IN_PROGRESS
WP-SHV-HB-04	Docking & Hangar Bays: Fabricate & install cargo shuttle cradle	Noa Greaves	50.4%	IN_PROGRESS
WP-SHV-HR-06	Hypermatter Reactor: Fabricate & install reactor monitoring station	Ulric Kirwan	51.1%	IN_PROGRESS
WP-SHV-SA-05	Solar Collector Array: Integration & test	Esme Sable	11.6%	IN_PROGRESS
WP-SHV-SF-05	Superstructure & Frame: Fabricate & install antenna mast	Ferris Sable	44.2%	IN_PROGRESS
WP-SHV-SY-07	Shipyard Slipways: Integration & test	Senna Bracken	12.8%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-TX-02	Thermal Control & Heat Rejection: Fabricate & install heat exchanger stack	Emrys Bresk	53.6%	IN_PROGRESS
WP-SHV-TX-04	Thermal Control & Heat Rejection: Fabricate & install coolant pump station	Tamsin Quarrel	55.2%	IN_PROGRESS

3. Budget, Q2 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
48,516.26	48,826.37	310.11

4. Risks and issues

- Integration slots in the equatorial zones are shared by several work packages.
- Long lead times for containment field emitters could delay reactor commissioning work.

Prepared by Teague Chalke. Approved by Lucan Merriweather, Program Director, on 2025-08-28.