Starhaven Orbital Habitat & Shipyard: monthly status report, October 2025

Document number	SHV-PMO-RPT-202510
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Lucan Merriweather
Date	2025-10-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	October 2025
Overall status	AMBER
Program director	Lucan Merriweather
Report date	2025-10-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	On track
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	On track
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-AG-06	Hydroponics & Food Production: Integration & test	Alira Corrin	5.6%	IN_PROGRESS
WP-SHV-HA-05	Habitation Blocks: Fabricate & install school and childcare wing	Ines Everhart	59.8%	IN_PROGRESS
WP-SHV-HB-04	Docking & Hangar Bays: Fabricate & install cargo shuttle cradle	Noa Greaves	56.7%	IN_PROGRESS
WP-SHV-LS-04	Life Support & Atmospherics: Fabricate & install artificial gravity generator	Treva Bresk	51.8%	IN_PROGRESS
WP-SHV-PD-04	Power Distribution: Fabricate & install backup generator bank	Ulric Kirwan	71.0%	IN_PROGRESS
WP-SHV-PR-02	Propulsion & Station-Keeping: Fabricate & install station-keeping thruster	Tilda Falkner	51.7%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-PR-04	Propulsion & Station-Keeping: Fabricate & install navigation computer	Edric Kade	57.8%	IN_PROGRESS
WP-SHV-WM-05	Waste Management & Recycling: Integration & test	Callum Yarrow	12.1%	IN_PROGRESS

3. Budget, Q3 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
50,826.56	53,570.61	2,744.05

4. Risks and issues

- Long lead times for containment field emitters could delay reactor commissioning work.
- Crew rotation between the Eriadu yard and the station depends on shuttle availability.

Prepared by Teague Chalke. Approved by Lucan Merriweather, Program Director, on 2025-10-28.