Starhaven Orbital Habitat & Shipyard: monthly status report, November 2025

Document number	SHV-PMO-RPT-202511
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Lucan Merriweather
Date	2025-11-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	November 2025
Overall status	AMBER
Program director	Lucan Merriweather
Report date	2025-11-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	On track
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	On track
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-AG-06	Hydroponics & Food Production: Integration & test	Alira Corrin	12.0%	IN_PROGRESS
WP-SHV-CM-02	Communications Relay: Fabricate & install holonet transceiver	Pax Zander	63.7%	IN_PROGRESS
WP-SHV-CM-03	Communications Relay: Fabricate & install comm array dish	Vance Coldbrook	52.0%	IN_PROGRESS
WP-SHV-PR-04	Propulsion & Station-Keeping: Fabricate & install navigation computer	Edric Kade	60.4%	IN_PROGRESS
WP-SHV-SF-05	Superstructure & Frame: Fabricate & install antenna mast	Ferris Sable	52.0%	IN_PROGRESS
WP-SHV-SF-06	Superstructure & Frame: Integration & test	Orla Kessel	21.6%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-SY-02	Shipyard Slipways: Fabricate & install slipway	Jessa Rhydon	54.1%	IN_PROGRESS
WP-SHV-TR-05	Internal Transit: Fabricate & install tram track segment	Calla Arkwell	57.8%	IN_PROGRESS

3. Budget, Q3 2025

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
50,826.56	53,570.61	2,744.05

4. Risks and issues

- Integration slots in the equatorial zones are shared by several work packages.
- Long lead times for containment field emitters could delay reactor commissioning work.

Prepared by Teague Chalke. Approved by Lucan Merriweather, Program Director, on 2025-11-28.