Starhaven Orbital Habitat & Shipyard: monthly status report, April 2026

Document number	SHV-PMO-RPT-202604
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Lucan Merriweather
Date	2026-04-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	April 2026
Overall status	AMBER
Program director	Lucan Merriweather
Report date	2026-04-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	Complete 2026-03-06
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	On track
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-AG-02	Hydroponics & Food Production: Fabricate & install hydroponic grow tier	Elara Ingram	74.0%	IN_PROGRESS
WP-SHV-AG-03	Hydroponics & Food Production: Fabricate & install nutrient solution dosing unit	Treva Zander	79.4%	IN_PROGRESS
WP-SHV-AG-06	Hydroponics & Food Production: Integration & test	Alira Corrin	43.4%	IN_PROGRESS
WP-SHV-HB-06	Docking & Hangar Bays: Integration & test	Noa Greaves	19.4%	IN_PROGRESS
WP-SHV-PR-04	Propulsion & Station-Keeping: Fabricate & install navigation computer	Edric Kade	72.9%	IN_PROGRESS
WP-SHV-TR-02	Internal Transit: Fabricate & install turbolift car	Vela Wade	51.8%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-TR-05	Internal Transit: Fabricate & install tram track segment	Calla Arkwell	73.2%	IN_PROGRESS
WP-SHV-TR-06	Internal Transit: Integration & test	Calla Arkwell	40.8%	IN_PROGRESS

3. Budget, Q1 2026

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
42,005.42	41,951.20	-54.22

4. Risks and issues

- Zone Z17: quadanium steel beam shortage has stalled hull construction; recovery plan agreed with Procurement & Supply Chain.
- Supplier capacity for hull plating sections is fully booked until the end of the year.
- Integration slots in the equatorial zones are shared by several work packages.

Prepared by Teague Chalke. Approved by Lucan Merriweather, Program Director, on 2026-04-28.