Starhaven Orbital Habitat & Shipyard: monthly status report, May 2026

Document number	SHV-PMO-RPT-202605
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Lucan Merriweather
Date	2026-05-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	May 2026
Overall status	AMBER
Program director	Lucan Merriweather
Report date	2026-05-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	Complete 2026-03-06
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	Complete 2026-05-22
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-AG-06	Hydroponics & Food Production: Integration & test	Alira Corrin	49.6%	IN_PROGRESS
WP-SHV-CN-04	Computer Core & Data Network: Fabricate & install maintenance data port	Ursel Marrek	66.5%	IN_PROGRESS
WP-SHV-HA-07	Habitation Blocks: Integration & test	Brisk Castellan	38.6%	IN_PROGRESS
WP-SHV-HR-07	Hypermatter Reactor: Integration & test	Edda Lancer	24.9%	IN_PROGRESS
WP-SHV-LS-05	Life Support & Atmospherics: Fabricate & install thermal regulation loop	Nerys Chalke	54.2%	IN_PROGRESS
WP-SHV-PR-04	Propulsion & Station-Keeping: Fabricate & install navigation computer	Edric Kade	75.4%	IN_PROGRESS
WP-SHV-TR-04	Internal Transit: Fabricate & install tram car	Tilda Ashby	73.7%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-TR-06	Internal Transit: Integration & test	Calla Arkwell	47.9%	IN_PROGRESS

3. Budget, Q1 2026

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
42,005.42	41,951.20	-54.22

4. Risks and issues

- Zone Z17: quadanium steel beam shortage has stalled hull construction; recovery plan agreed with Procurement & Supply Chain.
- Supplier capacity for hull plating sections is fully booked until the end of the year.
- Late design changes to the habitation blocks would ripple into life support installation.

Prepared by Teague Chalke. Approved by Lucan Merriweather, Program Director, on 2026-05-28.