Starhaven Orbital Habitat & Shipyard: monthly status report, June 2026

Document number	SHV-PMO-RPT-202606
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Lucan Merriweather
Date	2026-06-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	June 2026
Overall status	AMBER
Program director	Lucan Merriweather
Report date	2026-06-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	Complete 2026-03-06
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	Complete 2026-05-22
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-AG-03	Hydroponics & Food Production: Fabricate & install nutrient solution dosing unit	Treva Zander	84.3%	IN_PROGRESS
WP-SHV-HB-05	Docking & Hangar Bays: Fabricate & install flight control tower	Perrin Marrek	72.2%	IN_PROGRESS
WP-SHV-HR-07	Hypermatter Reactor: Integration & test	Edda Lancer	30.9%	IN_PROGRESS
WP-SHV-PR-02	Propulsion & Station-Keeping: Fabricate & install station-keeping thruster	Tilda Falkner	70.5%	IN_PROGRESS
WP-SHV-PR-04	Propulsion & Station-Keeping: Fabricate & install navigation computer	Edric Kade	78.0%	IN_PROGRESS
WP-SHV-PR-06	Propulsion & Station-Keeping: Integration & test	Edric Kade	38.0%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-TR-04	Internal Transit: Fabricate & install tram car	Tilda Ashby	76.6%	IN_PROGRESS
WP-SHV-WM-05	Waste Management & Recycling: Integration & test	Callum Yarrow	41.4%	IN_PROGRESS

3. Budget, Q2 2026

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
44,105.69	45,288.56	1,182.87

4. Risks and issues

- Zone Z17: quadanium steel beam shortage has stalled hull construction; recovery plan agreed with Procurement & Supply Chain.
- Integration slots in the equatorial zones are shared by several work packages.
- Long lead times for containment field emitters could delay reactor commissioning work.

Prepared by Teague Chalke. Approved by Lucan Merriweather, Program Director, on 2026-06-28.