Starhaven Orbital Habitat & Shipyard: monthly status report, August 2026

Document number	SHV-PMO-RPT-202608
Revision	1
Status	APPROVED
Classification	CONFIDENTIAL
Author	Teague Chalke
Approved by	Edmund Tarrow
Date	2026-08-28

Program	Starhaven Orbital Habitat & Shipyard (PRG-SHV)
Reporting month	August 2026
Overall status	AMBER
Program director	Edmund Tarrow
Report date	2026-08-28

1. Milestones

Milestone	Name	Planned	Forecast	State
MS-SHV-P1	Superstructure closure	2025-12-19	2026-02-27	Complete 2026-03-06
MS-SHV-P2	Main reactor first power	2026-04-30	2026-05-22	Complete 2026-05-22
MS-SHV-P3	First resident crew move-in	2026-11-02	2026-11-16	On track
MS-SHV-P4	Shipyard first keel laying	2027-01-18	2027-01-18	On track
MS-SHV-P5	Full operational capability	2027-06-30	2027-06-30	On track

2. Work package progress

Work package	Name	Owner	Complete	Status
WP-SHV-AG-03	Hydroponics & Food Production: Fabricate & install nutrient solution dosing unit	Treva Zander	89.3%	IN_PROGRESS
WP-SHV-CN-06	Computer Core & Data Network: Integration & test	Carys Easton	33.4%	IN_PROGRESS
WP-SHV-LS-06	Life Support & Atmospherics: Integration & test	Sola Quarrel	61.6%	IN_PROGRESS
WP-SHV-PD-06	Power Distribution: Integration & test	Hollis Fenwick	59.2%	IN_PROGRESS
WP-SHV-PR-04	Propulsion & Station-Keeping: Fabricate & install navigation computer	Edric Kade	83.1%	IN_PROGRESS
WP-SHV-RL-06	Research Laboratories: Integration & test	Vela Merrick	55.0%	IN_PROGRESS
WP-SHV-SF-06	Superstructure & Frame: Integration & test	Orla Kessel	72.5%	IN_PROGRESS

Work package	Name	Owner	Complete	Status
WP-SHV-TR-04	Internal Transit: Fabricate & install tram car	Tilda Ashby	82.2%	IN_PROGRESS

3. Budget, Q2 2026

Planned (Mcr)	Actual (Mcr)	Variance (Mcr)
44,105.69	45,288.56	1,182.87

4. Risks and issues

- Crew rotation between the Eriadu yard and the station depends on shuttle availability.
- Integration slots in the equatorial zones are shared by several work packages.

Prepared by Teague Chalke. Approved by Edmund Tarrow, Program Director, on 2026-08-28.